
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Soheilifard, Saman 04-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 140 Date: 29-Jul-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 689

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
The 20th (and last) ESW weld was done today. It was on the skewed T joint that connects shear plate a1S
to the South shaft. The following is a list of activities for this operation:

The consumable guide and insulators were installed yesterday. To ensure that they were free of rust and
condensation, the following was checked prior to the start of welding:
- I visually inspected both sides of the weld joint to make sure there was no rust or condensation on the
guide or insulators.
- At the bottom 150mm of both sides of the joint, they used a torch to dry out the area to remove any
possible condensation (see attached photo). - Note: the areas above the sump will be dried out from the
rising heat of the weld pool during welding.
- 2 new barrels of weld wire were brought out this morning.
- From 07:30 until 08:00, QC and production went through there pre-weld checklists.

After the above was done, they were ready to start welding.
- At 08:33, the weld was started.
- It took about 2 minutes, 45 seconds for the weld parameters to stabilize.
- There was a small leak of weld metal from the starting sump. - See attached photo.
- At 10:37, the weld was low on flux and was running a little loud for about 1 minute.
- At 12:29, the weld was low on flux and was running a little loud for about 1 minute.
- At 13:06, the weld was ended in the run-off tab.

*********
Office work:
- I reviewed and approved diaries.
- I looked into CCO-174. ABF Engineer Mark MacDonald called me to ask about some of the details in
this CCO. It had to do with the possible need to trim some elevator brackets that may interfere with the
Lift 4 facades.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 0.00 0.00 0.00 0.00
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APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 0.00 0.00 0.00 0.00

APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

Attachment

Looking down at the ESW weld in progress Small weld metal leak from the starting sump
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